CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 03/29/2002
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No. ltem Start Date Details Status U | Date Ended
01 | PeopleSoft - HR | Each Friday AcTiviTy: Update HRSBOX, HRQA, and | Ongoing. N/A
on PR Check | HRTEST databases throughout the day.
Issueday | ... ...
LocaTion: N/A
. IMPACT: These databases will be
Ref: Kari Alverson . .
unavailable during the updates.
02 | PeopleSoft - HR | Monday to Activity: Bring down HRPROD | Ongoing. N/A
Wednesday | Application Server from 10am Monday
of each until 8am Wednesday.
Payrollweek | "~
LocATioN: N/A
Ref: Kari Alverson IMPACT: The server will be unavailable
during this period of the Payroll week.
03 | PeopleSoft - HR | Friday, Activity: Apply patches to the HR | No March
04/05/2002 Production areas from 7am until 9am. | patches. Now
.............................. waiting for the
LocaTion: N/A 04/05/2002
______________________________ scheduled
Ref: Kari Alverson lupACT: The server will be unavailable | 12" Date
during this period.
04 | PeopleSoft - FS | Each Friday AcTtivity: Update FSSBOX, FSQA, and | Ongoing. N/A
between 1st & | FSTEST databases from FSPROD data
2nd PR throughout the day.
ChecklIssue | ........ ... . . .,
days LocATioN: N/A
IMPACT: These databases will be
Ref: Kari Alverson unavailable during the updates on those
days.
05 | PeopleSoft - FS | To Be Activity: Apply patches to the FS | Waiting for N/A
Determined | Production areas from 7am until 9am. | decision.

Ref: Kari Alverson

ImpacT: The server will be unavailable
during this period.
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83 | Oracle Patch -- | May, 2002 Activity: Apply patch to Oracle | On hold until
Hafnium database on server Hafnium. May, 2002
LocATioN: N/A
, IMPACT: This database will unavailable
Ref: Kari Alverson -
during the patch update.
87 |GIS Ongoing AcTiviTy: Bring new GIS base ( parcel ) | Process has
layer online. begun, and
.............................. will be
Location: All GIS stations. ongoing  thru
.............................. approximatel
IupacT: Every GIS data layer, and some | Y the end of
database files, will require changing. All [ March.
Ref: Gary Ui GIS users will be affected. Users without
Bl the new software will be impacted.
88 |ISD Co_mputer Monday, AcTiviTy: The computer room will be | Waiting for
Operations 04/01/2002 unattended during the night shit |t h e
thru because the night operator will be on | Scheduled
LocaTion: ISD Computer Room
IMPACT: Jobs/reports/plots may be
Ref: Paul Orth delayed. Operator on duty only until 7 or
8pm.
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